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Development On-Time Performance (Target 70%) 

FY 19 

 

 

FY 20 

Virginia Department of Transportation 

Development On-Time FY19  (Target: 70%) 

Red  Yellow Green  Total 
Percent On-

Time 
Percent 
of Total 

 All 118 18 257 393 70.0% 100% 

 VDOT 25 14 101 140 82.1% 36% 

 Local 93 4 156 253 63.2% 64% 

Non-UCI 73 1 113 187 61.0% 48% 

UCI 20 3 43 66 69.7% 17% 

Development On-Time FY20  (Target: 70%) 

Red  Yellow Green  Total 
Percent On-

Time 
Percent 

of Total 

 All 99 42 181 322 69.3% 100% 

 VDOT 27 22 78 127 78.7% 39% 

 Local 72 20 103 195 63.1% 61% 

Non-UCI 56 19 77 152 63.2% 47% 

UCI 16 1 26 43 62.8% 13% 



Development On-Budget Performance (Target 74%) 

FY 19 

 

FY 20 

 

 

Virginia Department of Transportation 

Development On-Budget FY19  (Target: 74%) 

Red  Yellow Green  Total 
Percent On-

Time 
Percent 
of Total 

All 61 54 278 393 70.7% 100% 

VDOT 14 23 103 140 73.6% 36% 

Local 47 31 175 253 69.2% 64% 

Non-UCI 35 22 130 187 69.5% 48% 

UCI 12 9 45 66 68.2% 17% 

Development On-Budget FY20 (Target: 74%) 

Red  Yellow Green  Total 
Percent On-

Time 
Percent 

of Total 

All 43 56 223 322 69.3% 100% 

VDOT 16 24 87 127 68.5% 39% 

Local 27 32 136 195 69.7% 61% 

Non-UCI 21 25 106 152 69.7% 47% 

UCI 6 7 30 43 69.8% 13% 



Delivery On-Time Performance (Target 77%) 

FY19 

 

FY20 

 

Virginia Department of Transportation 

Delivery On-Time FY19 (Target: 77%) 

Red Yellow Green Total 
Percent 

On-Time 
Percent 

of Total 

All 60 9 255 324 81.5% 100% 

VDOT 40 1 234 275 85.5% 85% 

Local 20 8 21 49 59.2% 15% 

  Non-UCI 16 8 8 32 50% 10% 

             

UCI 4 0 13 17 76% 5% 

Delivery On-Time FY20 (Target 77%) 

Red Yellow Green Total 
Percent 

On-Time 
Percent 

of Total 

All 9 1 270 280 96.8% 100% 

VDOT 5 1 206 212 97.6% 76% 

Local 1 4 63 68 98.5% 24% 

  Non-UCI 2 0 54 56 96% 20% 

             UCI 2 0 10 12 83% 4% 



Delivery On-Budget Performance (Target 85%) 

FY19 FY20 

 

Virginia Department of Transportation 

Delivery On-Budget  FY19 (Target 85%) 

Red Yellow Green Total 

Percent 

On-

Budget 
Percent 

of Total 

All 10 2 312 324 96.3% 100% 

VDOT 7 0 268 275 97.5% 85% 

Local 3 2 44 49 89.8% 15% 

  Non-UCI 3 1 28 32 88% 10% 

             

UCI 1 0 16 17 94% 5% 

Delivery On-Budget  FY20 (Target 85%) 

Red Yellow Green Total 

Percent 

On-

Budget 
Percent 

of Total 

All 4 15 261 280 93.2% 100% 

VDOT 3 11 198 212 93.4% 76% 

Local 1 4 63 68 92.6% 24% 

  Non-UCI 1 1 54 56 96% 20% 

             

UCI 0 3 9 12 75% 4% 



Project Development by Budget Category 

Virginia Department of Transportation 

 Local Projects VDOT Projects 

All Projects 



Project Delivery by Budget Category 

Virginia Department of Transportation 

Administered Locally VDOT Projects 

Project Analysis 



FY19 Project Development On-Time 

By Dollar Value 

Virginia Department of Transportation 

Total Dollars 

Local Dollars On-Time 

VDOT Locally Administered  



FY 19 Project Delivery On-Time  

By Dollar Value 

Virginia Department of Transportation 


